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Overview of Construction 
 
 

 
CONSTRUCTION UPDATE ς MAY 2018 

¶ Site grading 

¶ Masonry on concession/restrooms  

¶ Athletic field drainage stone 

¶ Concrete barrier curb 

¶ Footings/foundations for ticket booth 
 
  

June Look-Ahead: 
Site grading 
Concrete barrier curb 
Asphalt paving 
Athletic field drainage stone 
Start retaining wall 
Install structural steel for concession/restroom 
Install steel framing for scoreboard  
Install trusses on concession/restroom 
Roofing on concession/restroom 
Start masonry on ticket booth 
Install trusses on ticket booth 
    
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 

Schedule  

  
 
Schedule: 
 
See attached construction schedule. 
 
 
 
 
  



 

 

Quality Control 

 
 
 
QC Manager:    Dave Dutton 
             Cell: 309-303-0864 
 
Overview 

¶ River City Construction contacts Whitney & Associates whenever testing or inspections need to 
take place prior to work commencing.  

 
Whitney & Associates Inspections ς  

¶ All reports from Whitney & Associates are currently emailed to all appropriate parties. 

¶ Sub grade compaction 

¶ Concrete cylinders 
 

RCC Inspections - 

¶ Whitney & Associates is requested for testing when required. 
 

 
 

  



 

 

Safety Report 

 
River City continues to maintain a strong emphasis on safety throughout all phases of the project.   As 
outlined in the Project Safety Manual, the current safety program in place includes: 

¶ Safety orientation of all new personnel on site 

¶ Weekly discussions on Safety & site safety inspections 

¶ Procurement of individual Trade Contractor Safety Manuals 

¶ Activity specific risk assessments from appropriate contractors 

¶ ²ŜŜƪƭȅ ά¢ƻƻƭ .ƻȄ ¢ŀƭƪǎέ 

¶ Weekly Safety Walk Through with onsite Safety Committee 
 
Site Safety Manager:    Dave Dutton / Dave Demmin 
             Cell: 309-303-0864 
   
   
 ! ŎƻǇȅ ƻŦ wƛǾŜǊ /ƛǘȅΩǎ safety manual is located in the RCC Construction Trailer and is available upon 
request. 
 
MSDS sheets will be maintained on site and are located in the RCC Construction Trailer.    These are 
available for review upon request.     
 
Safety observations: 

- None at this time 
 
 
 

Accident Summary            01 May. 2018  thru  31 MAY. 2018  To  Date 
 
Lost Time Accidents     0     0 
 
Minor Accidents     0     0 
 
Note ς άaƛƴƻǊ !ŎŎƛŘŜƴǘǎέ ƛƴŎƭǳŘŜǎ ŎǳǘǎΣ ōǳƳǇǎΣ ǎŎǊŀǇŜǎ ǿƘƛŎƘ ǊŜǉǳƛǊŜ ƻǳǘ-patient doctor visit where 
employee returned immediately to work after exam / treatment 

 
Current Period Lost Time Report 

1. No lost time accident reported during this period 
 
Current Period Minor Accident Report 

1. No minors reported injuries reported during this period. 
 

 
 
 



 

 

PICTURES 
 

 
Excavation site looking south                                                           

 

 
Excavation site with track outline 

 



 

 

 
Fabric and drainage system 

 

 

 

 

 

 

 

 

 

 

Ticket booth footings/foundation walls 

 

Fabric and drainage system 

 

 

 



 

 

 

 

Concession/restroom CMU  

 

 

 

Ticket booth footing/foundation 


